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SUMMARY: 
 
As of February 3, 2004, there were no Local Assistance State Transportation Improvement 
Program (STIP) projects that received a construction allocation, where the agency did not award 
a contract within the required 12-month time period.  There are currently 16 Local Assistance 
STIP projects totaling $39.2 million that are approaching the contract award deadline within the 
next six months (through June 30, 2004).  These projects are shown on Attachment 1.  Several of 
the agencies may have previously received an extension for a project, and Sacramento County 
has a concurrent extension request for action under Reference No. 2.8b  [Note: Some of the 
projects listed may have awarded contracts, but the information was not available at the time this 
item was written.  The total dollars subject to lapse may be less.]   

 
BACKGROUND: 
 
Resolution G-03-19, STIP Guidelines, adopted by the California Transportation Commission 
(Commission) on December 11, 2003, stipulates that funds allocated for the construction phase 
of local grant projects are available to contract award for a period of 12 months from the date of 
allocation.  The guidelines further stipulate that the Commission may approve waivers to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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Reference: 3.4
February 25-26, 2004

Attachment
Project Construction Allocations -  Deadline has not yet Passed
Program Codes: REHAB, LOCAL ROAD and RSTP/CMAQ-M
as of February 3, 2004

Project Allocation Award Allocation
Agency Name County Name PPNO Number Date Deadline Amount
Fresno Fresno County 06-6L02 5060(077) 22-Aug-02 22-Feb-04 $4,000
Clearlake Lake County 01-3020P 5427(011) 3-Oct-02 3-Apr-04 $185,000
Hanford Kings County 06-6L07 5091(019) 3-Apr-03 3-Apr-04 $675,000
Hemet Riverside County 08-9902R 5186(009) 3-Apr-03 3-Apr-04 $1,262,000
Sacramento County * Sacramento County 03-0L25 5924(054) 3-Apr-03 3-Apr-04 $4,332,000
Burbank Los Angeles County 07-2874 5200(014) 9-May-02 9-May-04 $1,482,000
El Segundo Los Angeles County 07-2377 5235(008) 22-May-03 22-May-04 $9,233,000
Rohnert Park Sonoma County 04-2172 5379(010) 22-May-03 22-May-04 $323,000
San Gabriel Valley Council of Governments Los Angeles County 07-2318 6303(002) 22-May-03 22-May-04 $5,551,000
Los Angeles Los Angeles County 07-2867 5006(323) 13-Jun-02 13-Jun-04 $1,275,000
Chula Vista San Diego County 11-7401B 5203(019) 26-Jun-03 26-Jun-04 $296,000
Del Norte County Del Norte County 01-1018P 5901(013) 26-Jun-03 26-Jun-04 $4,938,000
Los Angeles County MTA Los Angeles County 07-3089 6065(097) 26-Jun-03 26-Jun-04 $689,000
Marin County Marin County 04-0320C 5927(033) 26-Jun-03 26-Jun-04 $311,000
Oxnard Ventura County 07-2955 5129(034) 26-Jun-03 26-Jun-04 $99,000
Santa Clarita Los Angeles County 07-2881 5450(024) 26-Jun-03 26-Jun-04 $8,513,000

TOTAL $39,168,000

* Extension has been requested.
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